


City of Commerce

Supplying Electrical Power to Existing LNG/CNG Fueling Station


Transportation Department
January 7, 2020



Background

- Closure of CREA Facility
 - April 2, 2019
 - Contract Awarded to R2Build, Plus 20% Contingency \$298,800
 - July 25, 2019
 - Change Order #1 (Bollards) \$8942
 - August 20, 2019
 - Change Order #2 (Move Transformer) \$57,169
 - October 10, 2019
 - Clean Energy Payment (-\$14,500)
 - December 17, 2019
 - *Change Order #3 (Retaining Wall) \$15,009
 - December 19, 2019
 - *Change Order #4 (Relocation of Pull Box) \$21,773
- * The amount staff is requesting for Council's approval.





Fiscal Impact

This project is being funded using STP-L funds. On September 6, 2016, City Council approved the Federal Surface Transportation Program – Local (STP-L) fund exchange with LACMTA in the amount of \$345,650.47 (Revenue Account 40-5400-36050.14085)

Recommendation:

That City Council consider and approve Change Order #3 and #4 in the amount of **\$36,782**, plus 20% contingency (\$7455). The contingency will cover any additional unforeseen issues that may occur during the final inspection scheduled within the next couple of weeks.

<u>Federal Surface Transportation Program – Local (STP-L) Funded Projects</u>	\$345,650.47
Project Cost YTD to Provide SCE Power to the City's CNG Station	\$338,194.26
Contingency	\$ 7,456.21
Total Project Cost	\$345,650.47


As such, this project is funded using STP-L funds and will not have an impact to the City's General Fund.





Pics of Change Orders





Conclusion

Questions?